
CPRS Contract, TO 9: Weekly Status Report 
Report Date: January 7, 2021 

Schedule 
Risks The Lead Allocator will be on leave from January 12 to approximately February 1. This 

may delay AlterEcho responses to EPA questions on the Final Allocation Report. 
Status On schedule – per EPA’s April 2, 2020 communication and approved work plan 
Details • The Final Allocation Recommendation Report was submitted to EPA on 12/28/20 

• The Searchable Database was made available to EPA for transfer/download on 
12/31/20 

• The Draft Case Closure Report is due to EPA on 1/12/21; AlterEcho is working on the 
Report 

• The PAP Outreach Report is due to EPA on 1/12/21; ; AlterEcho is working on the 
Report 

• A Post Process Debriefing (per the work plan) needs to be scheduled. 
• Rob Young sent an update to EPA on the personnel and areas of expertise AlterEcho 

used to complete the allocation activities.        
 

Budget 
Risks LOE requirements for AlterEcho to answer substantive questions from EPA on the Final 

Allocation Report, potentially beyond the TO Period of Performance 
Status • EPA and ERG are discussing alternatives to address the potential need for AlterEcho 

to answer substantive questions from EPA on the Final Allocation Report in early 
calendar year 2021, and potentially beyond the TO Period of Performance.  

Details See status above    
 


